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Preliminary Construction Schedule for the Supply Header Project  



Activity Name Original Duration Start Finish

SHP Project 676 01-Sep-17 30-Apr-20

Tree Felling 577 01-Sep-17 31-Mar-19

2018 WV Tree Felling Window  - Migratory Birds 212 01-Sep-17* 31-Mar-18

2018 PA Tree Felling Window  - Migratory Birds 212 01-Sep-17* 31-Mar-18

2018 WV Tree Felling Window  - Bats 137 15-Nov-17* 31-Mar-18

2019 WV Tree Felling Window  - Migratory Birds 212 01-Sep-18* 31-Mar-19

2019 PA Tree Felling Window  - Migratory Birds 212 01-Sep-18* 31-Mar-19

2019 WV Tree Felling Window  - Bats 137 15-Nov-18* 31-Mar-19

Construction - Pipeline 622 17-Nov-17 30-Apr-20

Construction Pipeline- TL-635 Loop (Spread 13) 622 17-Nov-17 30-Apr-20

Environmental - Mitigation Training - TL-635 1 17-Nov-17* 17-Nov-17

TL-635 -  Construction 391 19-Feb-18 30-Aug-19

Start Construction TL-635 0 19-Feb-18*

TL-635 -  Restoration 504 28-May-18 30-Apr-20

Construction Pipeline - TL-636 Loop (Spread 14) 379 02-Nov-18 30-Apr-20

Environmental - Mitigation Training - TL-636 1 02-Nov-18* 02-Nov-18

TL-636 - Construction 128 04-Mar-19 30-Aug-19

Start Construction TL-636 0 04-Mar-19*

TL-636 - Restoration 222 18-Jun-19 30-Apr-20

Construction - Compressor Station 352 23-Feb-18 15-Jul-19

Compressor Station - Mockingbird Hill (WV) 332 23-Feb-18 14-Jun-19

Environmental - Mitigation Training - Mockingbird Hill 1 23-Feb-18* 23-Feb-18

Start Construction -  Mockingbird Hill 0 02-Apr-18

Construction - Mockingbird Hill 296 02-Apr-18 31-May-19

Commissioning - Mockingbird Hill 50 04-Apr-19 14-Jun-19

Compressor Station - JB Tonkin (PA) 170 23-Feb-18 24-Oct-18

Environmental - Mitigation Training - JB Tonkin 1 23-Feb-18* 23-Feb-18

Start Construction- - JB Tonkin 0 02-Apr-18

Construction - JB Tonkin 134 02-Apr-18 10-Oct-18

Commissioning - JB Tonkin 50 14-Aug-18 24-Oct-18

Compressor Station - Crayne (PA) 141 30-Mar-18 18-Oct-18

Environmental - Mitigation Training -Crayne 1 30-Mar-18* 30-Mar-18

Start Construction - Crayne 0 02-Apr-18

Construction - Crayne 130 02-Apr-18 04-Oct-18

Commissioning - Crayne 50 08-Aug-18 18-Oct-18

Compressor Station - Burch Ridge 82 19-Mar-19 15-Jul-19

Environmental - Mitigation Training - Burch Ridge 1 19-Mar-19 19-Mar-19

Start Construction - Burch Ridge 0 02-Apr-19

Construction - Burch Ridge 62 02-Apr-19 28-Jun-19

Commissioning - Burch Ridge 30 31-May-19 15-Jul-19

Compressor Station - Hastings 20 02-Apr-19 30-Apr-19

Start  - Hastings 0 02-Apr-19

Abandonment of existing units - Hastings 20 02-Apr-19 30-Apr-19

Construction - M&R Station 103 18-Feb-19 15-Jul-19

M&R Station - HG Energy 103 18-Feb-19 15-Jul-19

Environmental - Mitigation Training - HG Energy 1 18-Feb-19 18-Feb-19

Start Construction - HG Energy 0 04-Mar-19

Construction - HG Energy 83 04-Mar-19 28-Jun-19

Commissioning - HG Energy 30 31-May-19 15-Jul-19
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